

Target Waste Disposal Program by Petar Kleut
 Last updated on: 24/08/22



Interim Program LEIGH CREEK - EAS

LEIGH CREEK, SA, S1-051:
 WASTE DISPOSAL - 4 WEEK LOOKAHEAD

Activity	Aug 22																												Sept 22							Oct-22			
	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4		
	M	T	W	TH	F	S	S	M	T	W	TH	F	S	S	M	T	W	TH	F	S	S	M	T	W	TH	F	S	S	M	T	W	TH	F	S	S	M	T		
WASTE STREAM																																							
Delta Construction & Demolition	R&R	R&R	R&R	R&R	R&R	R&R	R&R	TR	1	2	3	4	5	6	7	8	9	10	11	12	RDO	14	15	16	17	R&R	R&R	R&R	R&R	R&R	R&R	R&R	R&R	R&R	R&R	R&R	TR	1	
EAS	Waste Cell Not Available																																						
Demolition Days (DD)	R&R	R&R	R&R	R&R	R&R	R&R	R&R	TR	Waste Cell Not Available																														
Asbestos (Bins)	R&R	R&R	R&R	R&R	R&R	R&R	R&R	TR	Waste Cell Not Available																														